



BLACK STAR


МАКСИМ КОРОТКОВ

ДИРЕКТОР ПО РАЗВИТИЮ ГРУППЫ КОМПАНИЙ BLACK STAR

МК@BLACK-STAR.RU

 /KOROTKOVOFFICIAL

BLACK STAR



**BLACK
STAR**
MUSIC

**BLACK
STAR**
WEAR

**BLACK
STAR**
RADIO




MAKE
IT **MUSIC**





Организационная структура




Проектная деятельность








Цель: рассмотрение идей и инициатив, верификация на соответствие стратегии, мозговой штурм на уровне компании.




Цель: утверждение проектов, прошедших разработку.




Цель: контроль проектов и решение проблем.



Цель: контроль проектов и решение проблем.




Цель: утверждение архитектуры проектов, обеспечение создания единой «экосистемы».



Цель: обеспечение информированности компании о реализуемых проектах.



Спринт - итерация проекта, в ходе которой достигаются измеримые результаты.



Содержит инструменты контроля и управления проектов на всех этапах реализации.

The dashboard provides a comprehensive overview of project issues and resource allocation. It features several key components:

- Pie Chart: Wikkieea Ops**: Shows the distribution of issues by assignee. Total issues: 16. Statistic Type: Assignee.

Assignee	Count
Paul Bergen	3
Bob Johnson	2
Lars Petersen	1
John Steel	1
Erica Jefferson	1
David Carlson	1
Unassigned	7
- People in Version**: Tracks resource usage for Wikkieea Cloud / Service and Maint.

Name	Planned	Worked
Bob Johnson	16	21
John Steel	0	2
Lars Petersen	20	2
Paul Bergen	0	13
Total	36	38
- Two Dimensional Filter Statistics: Wikkieea Ops**:

Issue Type	Status			
	Open	In Progress	Resolved	Closed
Bug	0	0	4	0
Story	4	0	1	1
Technical task	1	2	3	0
- Assigned to Me**: Lists tasks assigned to the user.

T	Key	P	Status	Summary
INTEGRA-19			In Progress	Confusion around 'Due Date' and 'Deadline' dates
INTEGRA-38			In Progress	Add multi-currency functionality to Integra
WEBSITES-2			Open	New brochure request form for Fluid site
INTEGRA-12			Open	Prevent out of sequence enquiry updates
INTEGRA-45			Open	Dates not validated on order screen
- Assigned to Me (Detailed)**: Shows detailed task information.

T	Key	P	Status	Summary
AD4-3806			Open	Strip out restricted pages when dumping from EAC to QA
AD4-3795			Open	CAC database needs to be cleaned up a little
AD4-3804			Open	Strip out restricted pages when dumping from EAC to QA-EAC
AD4-3801			Open	Upgrade CAC to Confluence 3.0-rc1
AD4-3800			Open	Upgrade EAC to Confluence 3.0-rc1
- Quicklinks**: Provides shortcuts for [My Unresolved/Recorded Issues](#), [Votes](#), [Watches](#), [Browse Projects](#), [Find Issues](#), [Create New Issue](#), and [Administration](#).
- SysAdmin Incoming Queue**: Displays a list of incoming issues for the SysAdmin role, including keys, summaries, and priorities.
- Pie Chart: SysAdmin**: Shows the distribution of issues by category for the SysAdmin role. Total issues: 3773.

Category	Count
Mail	349
Desktop	348
Applications	262
VOP/Phone	228
Network	227
Sydney Servers	181
Bug	138
Other	144
Account Management	98
Servers	547
Other	547
- Assigned to Me (Detailed)**: Shows detailed task information for the user.

T	Key	P	Status	Summary
INTEGRA-19			In Progress	Confusion around 'Due Date' and 'Deadline' dates
INTEGRA-38			In Progress	Add multi-currency functionality to Integra
WEBSITES-2			Open	New brochure request form for Fluid site
INTEGRA-12			Open	Prevent out of sequence enquiry updates
INTEGRA-45			Open	Dates not validated on order screen
- Projects**: Overview of project status for Integra (INTEGRA) and Web Portals (WP).
- Pie Chart: All Open Issues**: Shows the distribution of all open issues by reporter. Total issues: 47. Statistic Type: Reporter.

Reporter	Count
Emma Beeson	7
Matt Franks	6
Seppie Powell	2
Miles Livingston	2
Jan Cahill	2
Amy Martin	2
Cat Selby	1
Andy Ingham	17
Carnie Major	8

СПАСИБО!

МК@BLACK-STAR.RU

 **/KOROTKOVOFFICIAL**

BLACK STAR